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          THREE RIVERS LEVEE 
    IMPROVEMENT AUTHORITY 

1114 Yuba Street, Suite 218 
Marysville, CA 95901 

(530) 749-7841  Fax (530) 749-6990 

 
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY  

Project Status Report dated April 6, 2007 
(Submitted to The Reclamation Board for the April 20, 2007, meeting) 

 
 
A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.   
 
State Reclamation Board TRLIA Sub-Committee Meeting:  On March 22, 2007 the State 
Reclamation Board sub-committee met in Marysville to discuss the following topics: 
 
 A. Response to February 26, 2007 public comments on TRLIA compliance with Yuba River 

South levee permit conditions (TRLIA and Reclamation Board Staff)  
 
 B. Status and plans for the Phase 4 of Feather River Improvement Program  
 

 I. Status of State Review of Hydraulic Analysis (DWR Staff)  
 II. TRLIA cash flow projection for existing and future Right-of-Way and project 

expenditures (TRLIA and Reclamation Board Staff)  
 III. Funding potential from Proposition 1E and/or 84 for Phase 4 Feather River 

Improvement Program (DWR or Reclamation Board Staff)  
 IV. Revised TRLIA Financing Plan (TRLIA)  
 V. Report back on maintenance responsibility (TRLIA)  

 
Corps Certification:  On 14 December 2006 TRLIA requested the Corp of Engineers to certify 
portions of RD 784’s levee system, as outlined below:  
 

1. Yuba River (south levee): From Hwy 70 to Simpson Lane 
2. Yuba River/Feather River (east levee) from Hwy 70 to Island Ave. (removed from the 

TRLIA certification request – see March 2007 report) 
3. Bear River (north levee): From Western Pacific Interceptor Canal to Feather River 
4. Western Pacific Interceptor Cana (west levee): From Highway 70  to Bear River 

  
On 30 January 2007 the Corp of Engineers sent a letter to TRLIA that provided the status of their 
certification effort.  The Corp letter asked TRLIA for additional information. Provided below is 
the status of the remaining open items mentioned in the January 30, 2007 Corps Letter to TRLIA 
with respect to certification. See the March 2007 TRLIA report for other items listed in the 30 
January 2007 Corp of Engineers letter. 
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a. Provide all Construction Records to verify that levees were built according to the 
design –TRLIA has provided a construction report on Phases 1, 2, and 4 (Yuba) and a 
separate construction report on Phase 3 (Bear Setback Levee) to the Corps.  The corps 
has provided some review comments on these reports, TRLIA consultants have 
responded to the comments and the Corps is reviewing these responses. 

  
b. Provide information to show that utility crossings meet current Corps and State of 

California Criteria – TRLIA has sent letters to all utilities with levee crossings asking 
that they supply information on the crossing.  This information will be reviewed to 
determine if standards have been met.  If not, TRLIA will work with the utility to have 
the crossing modified.  The Corps has requested documentation of meeting the standard 
or a plan to meet the standard by April 30, 2007.  The following utilities have been 
contacted: 
 
Kinder Morgan – 1 Crossing – Has Responded. 
PG&E – 3 Gas Line Crossings – No Response 
AT&T – 3 Communication Line Crossings – No Response 
Sprint – 3 Communication Line Crossings – No Response 
Comcast – 1 Communication Line Crossing – No Response 
 
The utilities are slow in responding.  TRLIA has contacted all of the utilities by phone 
asking for their information.  TRLIA is seeking the assistance of the Reclamation Board 
by asking them to send letters to the utility companies to provide the asbuilt information 
to document that the crossings were constructed according to the conditions in their 
encroachment permits.  We do not believe this lack of response will delay certification, 
but it will remain an issue that must be resolved and we will need the Reclamation 
Board’s assistance in the resolution.     

 
Levee Design and Construction Work 
 
Phase 2 Levee Repair - Bear River Station 131 and easterly, Western Pacific Interceptor 
Canal and Yuba River from just east of Highway 70 to the Union Pacific Railroad:   

a. This reach of levee is under evaluation by the Corps for certification.   
b. The State Reclamation Board has accepted and is processing the encroachment permit 

application for the Caltrans detention basin as agreed to at the February State 
Reclamation Board meeting.  

c. TRLIA has repaired the surface scrape that was identified on the landside of the Yuba 
River levee near the UPRR.  This work was done under an encroachment permit 
variance.  

d. The completed levee work is being inspected for erosion damage during winter rains 
and erosion prevention measures are being maintained as necessary via routine 
operations and maintenance activity. 

 
Phase 3 Construction – Bear River Setback Levee between the Feather River Levee and 
the limit of Phase 2 Construction:   

a. This reach of levee is under evaluation by the Corps for certification.   
b. Restoration plantings are being monitored and maintained.  
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c. The completed levee work is being inspected for erosion damage during winter rains 
and erosion prevention measures are being maintained as necessary via routine 
operations and maintenance activity. 

   
Phase 4 – Yuba River Levee between the Union Pacific Railroad and the Goldfields:  

a. The reach of this levee from the UPRR to Simpson Lane is under evaluation by the 
Corps for certification.   

b. The completed levee work is being inspected for erosion damage during winter rains 
and erosion prevention measures are being maintained as necessary via routine 
operations and maintenance activity. 

c. Design continues on the erosion problem that exists just downstream of the Goldfields.  
This was a site of erosion during the 1997 event.    

 
Phase 4 – Feather River Levee between Bear and Yuba Rivers:  

a. Segments 1, 2, and 3: On 29 March 2007 DWR posted the application form for Prop 
1E funding on their web page and has asked for applications to be submitted by 1 
May 2007.  TRLIA is completing the application form.  DWR has indicated that if the 
TRLIA application is approved for funding then a State agreement might be able to be 
accomplished by June with early project funding in July.   

b. Segments 1 and 3 which will be strengthened in place have been advertised for 
construction.  Award of this contract is anticipated to occur in mid May to early June.  
Depending upon available funding, the improvements planned for Segment 1 might 
be accomplished in the 2008 construction season.  The encroachment permit for this 
work is on today’s State Reclamation Board Agenda.  We are concerned that the 
Corps recent requirement for SAFCA to obtain 408 approval for slurry wall work 
may impact our Segment 1 & 3 construction schedule.  It is unclear what the schedule 
implications are at this time.   

c. Segment 2 design and land acquisition is underway.  The Section 104 credit request 
for this work is on today’s State Reclamation Board Agenda.  


